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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $290,715.00 from $50,905,691.75 to $51,196,406.75.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
        SUBCLIN 0309AG is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0309AG  1 Lot $290,715.00 $290,715.00  
 ACRN AG 

FFP 
FOB: Destination 
MILSTRIP: M1100112RC00018 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $290,715.00 
 
 ACRN AG 

CIN: 000000000000000000000000000000 
 

 $290,715.00 
 

                  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0309AG: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item has been added to SUBCLIN 0309AG: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  31-DEC-2012  1  N/A 

FOB:  Destination  
  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
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Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $290,715.00 from 
$50,905,691.75 to $51,196,406.75.  
         
SUBCLIN 0309AG: 
Funding on SUBCLIN 0309AG is initiated as follows:  
          
        ACRN: AG  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 17211061A1A 252  68450   067443 2D M11001  
          
        Increase: $290,715.00  
          
        Total: $290,715.00  
          
        Cost Code: 2RC00018TOBF  
 
(End of Summary of Changes)  
 


